ATTACHMENT #2

TO:

Dave Palmer,
JNU Manager

DATE: December 5, 2007

FROM:

Catherine Fritz, AIA
JNU Architect

FILE: 1382.16

RE:

Terminal Renovation Project Update

We have split the project into two phases to allow an initial scope of work to begin in Summer 2008. The
architects are preparing contract documents for Phase I that will include a new roof, siding and window
replacement along the south side (secure departure lounge), and modifications to the front curb along
Shell Simmons Drive. This bid package will be released in February 2008, with construction expected to
begin in April. Estimated construction cost for this work is $1.2 million.
The second bid package will include all of the remaining scope that has been described in earlier design
documents (see schematic design section of web site juneau.org/airport/projects). The design team has
recently begun the Design Development phase. Construction documents will be complete by October
2008 to allow a Fall 2008 bid. Construction is expected to begin in early 2009. Construction cost for this
phase is estimated at $11.8 million. The attached summary schedule illustrates the two phases of work in
greater detail.
I presented a project update to the JCVB at their monthly luncheon meeting on Nov 20th. The group
provided positive feedback and were supportive of the proposed improvements. I will be working closely
with JCVB staff to identify specific spaces in the new design for their visitor information display.
The Public Art Panel was appointed by the Assembly on Nov. 26th. The panel will meet in December to
get oriented and review the draft RFP that will solicit art/artists. The committee may decide to solicit
specific types of art, choose artists to work under commission for specific pieces, or use a combination of
these. Once the RFP is complete (est. Feb. 2008), the solicitation will be publicly advertised. The Art
Panel will select art and/or artists that will ultimately be approved by the CBJ Assembly.
I met with city and state museum staff on November 27th to review the art and exhibits throughout the
terminal. There is a lot of enthusiasm for replacing or modernizing much of the current inventory. They
would like to work closely with the Art Panel and the design team, in hopes that a comprehensive
interiors plan can develop. The City Museum will host an Intern starting in January, and they offered
some time by the Intern to inventory all of the art in the airport, noting the various owners and lenders.
A meeting was held on Dec. 5th to discuss the findings of the Ground Source Heat Pump (GSHP)
analysis and directions for new mechanical systems of the terminal. The energy consultant, Jim Rehfeldt,
needs to finalize his report and recommendations, but there are strong indications that the GSHP system
will be beneficial to the airport for both the short and long term. While this system is expected to have
higher first costs, the payback will be very short due to the rising prices of energy. We agreed to continue
to seek additional project funds to assist with this important component of the project.
Discussions continue with Alaska Airlines and TSA to improve the passenger and baggage check in
processes. A limited amount of work may be included in Bid Package #2 to extend belt lengths to address
the current bottleneck of baggage during peak checkin loads.

